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RECOMMENDEDACTION 

The Utilities Department staff is requesting that City Council authorize the execution of a professional services 
contract between the City and Claunch & Miller, Inc., for engineering services and design of the Collection System 
Rehabilitation – East & West Interceptor Rehabilitation & South System 24Inch Force Main Replacement Project, 
in an amount not to exceed $206,725.00



EXECUTIVE SUMMARY 

As a result of several Utilities studies previously conducted, staff has identified priority Wastewater projects needing 
rehabilitation.  These projects include Phase One of the East & West Interceptor Rehabilitation Project and the South 
System 24Inch Force Main Replacement Project, which is recommended to be designed as a single project. 

Accordingly, the Utilities Department solicited a proposal from the firm of Claunch &Miller, Inc., (CMI) to provide 
engineering services for this Rehabilitation Program. CMI was specifically selected for this project because this firm 
has had the greatest amount of involvement with the previous project components. Because of CMI’s previous review and 
evaluation of  these specific line segments, staff was able to move directly to final design, thus reducing overall 
engineering costs and shortening the design time for these critical collection system lines. 

The scope of work for this project includes the following services for each of the three specific sections of the City’s 
collection system: 

Basic Engineering Services & Design Phase Services 
•  Prepare Design Plans, Technical Specifications and Special Conditions to contract documents 
•  Prepare Itemized Bid Form and Proposal (City will supply format) 
•  Easement Preparations 
•  Permits & Agency Approvals – TxDOT, Levees & Pipe Lines 

Bid Phase Services 
•  Assist City in preparing advertisement of Project (Notice to Bidders) 
•  Attend prebid conference 
•  Assist City in receiving bids from contractors 
•  Review bids, prepare bid tabulation and assist City in awarding contract 

Additional Engineering Services 
•  Surveying 
•  Geotechnical 

Below you will find additional detail on the scope and phasing of each of the individual projects, which are also 
highlighted on the two attached maps. 

East and West Interceptors 
The  City’s  North  Wastewater  Collection  System’s  two  major  interceptor  trunk  mains,  the  East  and  West 
Interceptors, were constructed in 1985 and 1974, respectively.  Both interceptors receive flow from several lift 
stations and gravity service areas and are responsible for conveying a large percentage of the North Wastewater 
Treatment Plant’s designed average daily flow of 6.0 MG. 

Due to the critical nature of the interceptors, a TV inspection was completed on both mains in early 2007.  The 
inspection  identified  severe  deterioration  in  the  West  Interceptor  and  intermittent  deterioration  of  the  East 
Interceptor. The evaluation recommended complete rehabilitation of the West Interceptor and rehabilitation of the 
deteriorated segments of  the East  Interceptor. The project will be completed  in two phases. Phase One of  the 
Interceptors’ rehabilitation, which is included in this design contract, includes approximately 6,656 L.F. of 36inch to 
48inch pipe to be rehabilitated through various methods; rehabilitation of all manholes pipe segments; and heavy 
cleaning of the approximate 6,940 L.F. remaining balance of the West Interceptor. The construction estimate for 
Phase One of the Interceptor’s rehabilitation is $2,100,000 and funding was requested through the FY2008 CIP 
process. Phase Two of the Rehabilitation is recommended for FY2009 Design and FY2010 Construction.



South Wastewater Collection System 
The City’s South Wastewater Collection System’s force main trunk system was constructed between 1985 and 1987. 
The force mains are responsible for conveying approximately 80 percent of the South Wastewater Treatment Plant’s 
average  daily  flow.    The  system  began  experiencing  numerous  failures  in  2004. An  evaluation  of  the  system 
completed in 2004, concluded that over 75 percent of the force main should be replaced within five years, with some 
sections  requiring  immediate  replacement. As of  this date,  approximately 6,400 L.F. has been replaced and an 
additional 7,400 L.F. is under design for replacement/upgrade as part of the North Treatment Plant Flow Diversion 
Project.  CMI’s scope of work in this proposed contract includes the remaining 2,500 L.F. located along the old 
Bullhead Slough drainage easement from the Mesquite lift station to Commonwealth Boulevard. The construction 
estimate  for  replacement of  this  section of  force main  is $303,000 and  funding  is being  requested  through the 
FY2008 CIP process. 

Engineering  services  for  the  design  of  this  Rehabilitation  Program  –  Phase  One  East  &  West  Interceptor 
Rehabilitation & South System 24Inch Force Main Replacement Projects have been included in the 2007 Capital 
Improvement Plan.  Currently there is a total of $210,615 available in the Collection System Rehabilitation Projects 
($150,000 in CIP No. WW0704 and $60,615 in WW0601).  Based on CMI’s proposal, which calls for a sixmonth 
design completion, it is anticipated that construction should begin in March 2008 and should be completed by the end 
of FY2008. 

Staff recommends City Council authorize the execution of a professional services contract between the City and 
Claunch & Miller, Inc., for engineering services and design of the Collection System RehabilitationProgram– Phase 
I  East & West Interceptor Rehabilitation & South System 24Inch Force Main Replacement Projects, in an amount 
not to exceed $206,725.00 

EXHIBITS







July 17, 2007 

Mr. Pete Polito 
CIP Project Manager 
City of Sugar Land 
111 Gillingham Lane 
Sugar Land, Texas 77478 

Re:  Proposal for Sanitary Sewer Rehabilitation & Force Main Replacement Project 
City of Sugar Land 

Dear Mr. Polito: 

Claunch & Miller, Inc. (CMI) is pleased to submit this proposal for performing engineering services for the 
above referenced phase of Sugar Land’s Wastewater Collection System Management Program. The proposal 
is based on our understanding of the project as discussed in our previous meetings and conversations.  For 
your convenience, this proposal consists of General Overview, Scope of Services, and Fee. 

GENERAL OVERVIEW 

The East Interceptor sanitary sewer trunk main includes approximately 17,125 L.F. of 18inch to 48inch 
sanitary sewer and the West Interceptor sanitary sewer trunk main includes approximately 11,830 L.F. of 36 
inch sanitary  sewer  that discharge into the City’s North Wastewater Treatment Plant.   This project will 
consist of rehabilitating segments of sanitary sewer trunk main designated as needing rehabilitation.  This 
proposal is based on the recommendations outlined in the report “East and West Interceptor Sanitary Sewer 
Trunk Main Evaluation Study” submitted to the City of Sugar Land in July 2007.  This proposal also includes 
the replacement of approximately 2,500 L.F. of 24inch sanitary sewer force main between Settlers Way Lift 
Station  and  Commonwealth  Blvd.  outfall.    From  previous  evaluation  studies  and maintenance  efforts 
expended by the City and increased deterioration levels exhibited by the force main located upstream and 
downstream  of  this  alignment,  this  segment  of  the  sanitary  sewer  force  main  was  recommended  for 
replacement by the City. 

The  budget  allocated  by  the  City  for  the  sanitary  sewer  interceptor  and  sanitary  sewer  force  main 
improvements is $2,700,000 (which includes construction costs and engineering phase services costs).  Due 
to the specialized construction techniques that will be utilized to rehabilitate the sanitary sewer interceptor 
trunk main,  and  to  obtain  competitive  bids  for  the  project,  it  is  recommended  that  the  sanitary  sewer 
interceptor rehabilitation and the force main replacement be designed and bid as separate packages. 

This agreement anticipates providing engineering design services for the rehabilitation of the sanitary sewer 
interceptor trunk main and the replacement of an existing 24inch force main.  This proposal addresses the 
engineering design services CMI will provide the City of Sugar Land, as well as associated Surveying and 
Geotechnical and other services necessary to support the project.  This proposal also includes preparation of 
easement documents for installation of the 24inch force main within a proposed 20foot easement that will 
be  aligned  parallel  to  the  existing  easement.    This  proposal  does  not  include  any  costs  for  easement 
acquisitions The City will coordinate with the entities for obtaining the easements.  No detailed topographic 
survey will be performed for the proposed sanitary sewer interceptor trunk main rehabilitation as part of this 
project.  To this end, the City desires that schematic and or aerial layout maps in lieu of obtaining detailed 
topographic survey information be utilized for the drawings portion of the construction documents.  Where it



is determined that more detailed information will be required, then survey work will be obtained and included 
in the design package.  . 

In summary this proposal includes: 

•  Preparation of engineering plans and specifications for the rehabilitation of approximately 6,291 L.F. 
of 36inch thru 48inch sanitary sewer interceptor trunk main.  The estimated construction cost for 
performing  the  improvements  is  $2,101,500.    This  proposal  will  also  include  preparation  of 
engineering  plans  and  specifications  for  the  rehabilitation  of  approximately  365 L.F.  of  36inch 
sanitary  sewer  interceptor  trunk  main,  and  cleaning  of  6,940  L.F.  of  36inch  sanitary  sewer 
interceptor  trunk  main.    The  estimated  construction  cost  for  performing  the  improvements  is 
$303,500.  This work will be packaged as part of the project as an add alternate bid. 

•  Preparation of engineering plans and specifications for the replacement of approximately 2,500 L.F. 
of 24inch sanitary sewer force main between Settlers Way Lift Station and Commonwealth Blvd. 
Outfall.  The estimated construction cost for performing the improvements is $366,000. 

As requested by City staff,  this proposal does not address any construction phase services.   Claunch & 
Miller, Inc. will submit a separate proposal for providing the construction phase services at a later date. 
Based on conversations with City staff, a Phase I Environmental Site Assessment will not be necessary for 
this Project.  The scope of work includes: 

SCOPE OF SERVICES 

1.  Survey Services – Topographic Survey 

•  Obtain topographical survey that will provide information suitable for design of the force main 
replacement.  Anticipated total length will be approximately 2,500 L.F. 

•  Utilize a subcontract surveyor mutually agreeable to the City and CMI. 

•  Topographical  survey  is  not  anticipated  to  be  required  for  the  interceptor  rehabilitation. 
However, it is recommended that a budget be allocated that will be utilized with approval from 
the City. 

2.  Easement Document Preparation 

•  Prepare easement documents as necessary to facilitate force main replacement. At this time it is 
anticipated that the force main will be designed so that it can be installed within the limits of a 
proposed 20foot easement. 

•  The easement locations will be determined based on final alignment of the proposed force main. 

•  Perform sufficient boundary survey to prepare the easement documents. 

•  The City of Sugar Land will  coordinate with  the property owners for acquiring easements 
necessary for the project.



•  At this time, it is anticipated that three easements will be required for the force main installation. 

3.  Geotechnical Services 

•  Soil  borings  will  be  drilled  along  the  alignment  to  evaluate  subsurface  conditions. 
Approximately  6  borings  will  be  performed  for  the  force  main  installation  project,  and 
approximately 5 borings will be performed for  the sanitary sewer interceptor rehabilitation 
project.  Due to the trenchless rehabilitation techniques (limited excavation) anticipated to be 
utilized on this project, soil borings at 500foot intervals and at each improvement location will 
not be taken for the sanitary sewer interceptor rehabilitation project.  Instead borings will be 
taken across the project area at random locations to provide an overall estimated representation 
of  geotechnical  conditions.    It  must  be  understood  that  such  representation  may  change 
throughout the project locations. 

•  A geotechnical report will be prepared which will provide recommendations and construction 
criteria for the project. 

•  Utilize a subcontract geotechnical firm mutually agreeable to the City of Sugar Land and CMI. 

5.  Design Phase 

Force Main Replacement Bid Package 

•  Research and gather existing relevant data on the project such as existing utility information and 
drawings on existing force main, as available. 

•  Obtain available record drawings from the City. 

•  Contact private utility companies, and other entities that may be involved to obtain information 
on their existing facilities and requirements that may impact this project. 

•  Prepare base mapping of the project area. 

•  Plot survey data of the proposed alignment. 

•  Examine geotechnical information to determine potential soil conditions and potential impact on 
construction methodology and costs. 

•  Coordinate with the City of Sugar Land during the design phase and apprise the City of CMI’s 
findings and obtain input from the City. 

•  Prepare project specifications, drawings, bid documents and construction drawings based on 
anticipated improvements. 

•  Coordinate  and  meet  with  construction  contractors  performing  similar  work  and  obtain 
information on construction costs, constructability issues and any other items that would aid



with the design. 

•  Prepare final cost estimate for the project. 

•  Complete coordination with other governmental entities or utility agencies in regard to the 
project.  Obtain approvals required by governmental authorities with jurisdiction over the design 
and/or operation of the project and public and private utilities, including pipeline companies 
affected by this project.  The City of Sugar Land will pay the fee for permits required for this 
project. 

•  Coordinate with the City of Sugar Land during the design phase. 

•  Provide a set of draft plans and specifications for City of Sugar Land’s review and comments. 

•  Incorporate the City’s comments into the Final Design Plans and Specifications. 

•  Incorporate appropriate comments from all pertinent entities into the final bid documents. 

•  Prepare final cost estimate for the project. 

•  Furnish five (5) sets of construction documents to the City. 
Sanitary Sewer Interceptor Rehabilitation Bid Package 

•  Research and gather existing relevant data on the project such as existing utility information, 
information  from  petrochemical  pipeline  companies,  and  drawings  on  existing  main,  as 
available. 

•  Contact private utility companies, and other entities that may be involved to obtain information 
on their existing facilities and requirements that may impact this project. 

•  Obtain available record drawings on sanitary sewer lines designated for rehabilitation from the 
City. 

•  Coordinate with other governmental entities, which may be impacted by the project. 

•  Perform field reconnaissance of the sanitary sewer main location areas to obtain information on 
surface  features  and  any  other  information  that  would  impact  construction  cost  and 
methodology of rehabilitation.  The information gathered from the field visit will be included in 
the schematic layout drawings that would aid the design efforts. 

•  Review  and  evaluate  available  television  inspection  videotapes  of  the  sanitary  sewer  lines 
designated for rehabilitation. 

•  Obtain  and  examine  available  maintenance  data  on  sanitary  sewer  lines  designated  for 
rehabilitation. 

•  Assess the condition of the sanitary sewer lines and confirm a method of rehabilitation.  The 
methodology of rehabilitation will be based on an examination of the data collected from the



site  reconnaissance  survey,  examination  of  project  area,  and  review of  available  television 
inspection and maintenance data from City. 

•  Open,  measure,  and  evaluate  manholes  along  the  sanitary  sewer  lines  designated.  These 
evaluations will be for general deterioration and condition purposes.  Obtain available manhole 
inspection data from the City. 

•  Recommend  suitable  rehabilitation  methods  for  manholes  along  the  sanitary  sewer  lines 
designated for rehabilitation. 

•  Prepare project specifications, drawings, bid documents and construction drawings based on 
anticipated improvements. 

•  The design shall include the sanitary sewer lines identified by the City that can be rehabilitated 
with the available construction budget of $2,101,500.  CMI will inform the City of the cost 
estimate as the project progresses. 

•  Prepare an add alternate bid for the project.  The add alternate bid will include the design of the 
sanitary sewer lines identified as Priority Level 1B in the Evaluation Report prepared by CMI in 
July 2007. 

•  Complete coordination with other governmental entities or utility agencies in regard to the 
project.  Obtain approvals required by governmental authorities with jurisdiction over the design 
and/or operation of the project and public and private utilities, including pipeline companies 
affected by this project.  The City of Sugar Land will pay the fee for permits required for this 
project. 

•  Coordinate with Texas Department of Transportation (TxDOT) for work performed within 
TxDOT right of way (US 59, US 90A, and State Highway 6). 

•  Prepare traffic control plans for work within TxDOT right of way for submittal to obtain permit 
for performing the proposed work. 

•  Submit all necessary documentation for obtaining permits for performing the work. 

•  Coordinate  and  meet  with  construction  contractors  performing  similar  work  and  obtain 
information on construction costs, constructability issues and any other items that would aid 
with the design. 

•  Coordinate with the City of Sugar Land during the design phase. 

•  Provide a set of draft plans and specifications for City of Sugar Land’s review and comments. 

•  Incorporate the City’s comments into the Final Design Plans and Specifications. 

•  Incorporate appropriate comments from all pertinent entities into the final bid documents. 

•  Prepare final cost estimate for the project.



•  Furnish five (5) sets of construction documents to the City. 

6.  Bid Phase Services 

•  Assist the City in obtaining bids for both the bid packages i.e., Force Main Replacement Bid 
Package & Sanitary Sewer Interceptor Rehabilitation Bid Package. 

•  Dispense construction documents from CMI’s office to potential bidders for both the packages. 

•  During the bidding process, provide information to and answer questions from potential bidders 
concerning the Projects construction documents and prepare addendums as necessary for both 
the bid packages 

•  Conduct a prebid conference for potential bidders for each bid package. 

•  Evaluate the bids and the qualifications of the apparent low bidders and advise the City as to the 
acceptability of the apparent low bidder for each bid package. 

B.  Special Services 

Special services are those services that are beyond the basic services provided for in the scope portion of 
this proposal. 

Due to the nature of this project there are certain Special Services that are anticipated and other special 
services  that may or may not be  required.    In the fee portion of  this proposal  the special services that are 
anticipated are listed.  Anticipated special services and potential special services include: 

Reproduction 

•  Costs  for  reproduction will  be  charged under  special  services  for  reproduction of plans, 
specifications and reports beyond the three (3) sets of construction documents provided (as 
listed in the design services) to the City. 

•  Reproduction  for  review  sets,  submittals  to  the City,  governmental  agencies,  and  utility 
companies will be included in the cost for reproduction.



FEE 

The fee for the project is shown below. 

Force Main Replacement Bid Package 

Design Services: the Lump Sum amount:  $28,975.00 

Bid Phase Services: the Lump Sum amount:  $5,750.00 

*Geotechnical Study: Cost plus 10%  $5,000.00 

*Topographic Survey: Cost plus 10%  $7,750.00 

*Easement Documentation: Cost plus 10%  $2,500.00 

Special Services: 

*Reproduction: Cost plus 10%  $750.00 

Subtotal:  $50,725.00 

Sanitary Sewer Interceptor Rehabilitation Bid Package 

Design Services: the Lump Sum amount:  $145,250.00 

Bid Phase Services: the Lump Sum amount:  $4,000.00 

*Geotechnical Study: Cost plus 10%  $6,000.00 

Special Services: 

*Reproduction: Cost plus 10%  $750.00 

Subtotal:  $156,000.00 

Total Design and Bid Phase:  $206,725.00 

*At this time the magnitude of these tasks are not known.  Therefore a budgetary amount is provided. 
The  figure may  increase or decrease depending upon actual work required.   If an increase becomes 
necessary it can be accomplished by utilizing available funds from other line items that have under run or 
by contract amendment. 

All  hourly  charges  shall  be  charged based on  a  raw  labor  rate  times  a multiplier  of  3.05,  reimbursable 
expenses will be charged at cost plus 10%.  Mileage will be charged at a rate of $0.41 per mile. 

Additional Services



Additional services will be invoiced on the basis of direct labor cost times a factor of 3.05 and direct cost plus 
10%.  No additional services will be performed or invoiced without prior authorization from the City of 
Sugar Land. 

PROJECT SCHEDULE 

It is anticipated that the total time from authorization to completion of the project will be approximately six 
(6) months.  The Force Main Replacement Bid Package will be completed approximately within four (4) 
months of the date of authorization. 

Claunch & Miller, Inc. will submit monthly progress invoices for all engineering work completed to invoice 
date. 

Claunch & Miller, Inc. appreciates the opportunity to submit this proposal and we look forward to continuing 
our work with the City of Sugar Land. 

Sincerely, 

CLAUNCH & MILLER, INC. 

Madhu Kilambi, P.E. 
Senior Project Manager


